
Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 109/03/03

10District

10-MER-140-27.0/30.2

10-SJ-99-17.8/0

10-MPA-140-34.0/51

10-AMA-49-10.4/10.5

10-MER-165-33.9/0

10-AMA-88-46.5/60.1

Location

HA22

HA21

HA23

HA42

HB1

HA12

IN MERCED COUNTY NEAR MERCED FROM MC SWAIN
ROAD TO 1.2 KM EAST OF  APPLEGATE ROAD

IN SAN JOAQUIN COUNTY NEAR STOCKTON FROM 0.4
KM NORTH OF GOLDEN GATE OVERCROSSING TO 0.3
KM SOUTH OF  26 AND 99 SEPARATION

ABOUT 5 MILES EAST OF MIDPINES IN THE MERCED
RIVER CANYON FROM BRICE BURG TO YOSEMITE
NATIONAL PARK (KP 54.4/82.9)

IN AMADOR COUNTY IN AMADOR CITY AT VARIOUS
LOCATIONS

IN MERCED COUNTY IN HILMAR AT AMERICAN
AVENUE

IN AMADOR AND ALPINE COUNTIES AT VARIOUS
LOCATIONS

Description and

ASPHALT CONCRETE OVERLAY

WIDEN EXISTING BRIDGE

STORM DAMAGE REPAIR

SLOPE REPAIR

INSTALL SIGNALS

RESURFACE EXISTING PAVEMENT

Type Of Work
W. JAXON BAKER

ROE CONSTRUCTION CO.

F AND H CONSTRUCTION

STEELHEAD CONSTRUCTORS, INC.
P.O. BOX 997 PALO CEDRO, CA
96073

COLLI ELECTRIC COMNPANY INC

SIERRA NEVADA CONSTRUCTION

Contractor

REDDING, CA  96099-4248

TRUCKEE, CA 96162

STOCKTON CA 95205

STOCKTON CA 95201

SPARKS, NV 89435-0760

VIRK, KEWAL

PAUL, BAL BAHADUR

OSHITA, STANLEY T.

NOMER GUTIERREZ

OSHITA, STANLEY T.

Resident
Engineer

 $1,363,686

 $1,098,187

 $0

 $134,397

 $0

 $0

Comp To  date

 $552,838

 $0

 $0

 $0

 $0

 $0

Work This Month

02/13/03

11/20/01

01/21/97

06/13/02

12/27/02

03/11/03

Awarded

02/25/03

12/06/01

01/21/97

06/25/02

01/14/03

03/24/03

Approved

10/10/03

08/15/03

08/30/03

62

100

0

51

0

0

%Time

54

100

0

84

0

0

% Work 

 

 

 

 

 

 

Message

10-0A5804

10-0A6504

10-0A8204

10-0C0904

10-0C3704

10-0C4704

Contract Num

ACST-P140-(027)

ACNH-P099-(421)

ER-3117-(001)

  

ACST-P165-(005)

  

P-P140-(027)

ACBH-P099-(421)

  

  

PHG-P165-(005)

  

  

NH-P099-(421)

  

  

  

  

P.O. BOX 994248

P.O. BOX 8277

P O BOX 55245

P. O. BOX 1609

POST OFFICE BOX 50760

 

 

 

(530)226-6400

 

 

(559)665-9083

(209)948-7219

 

(209)333-6928

 

(209)333-6928

P.O. BOX 878

445 W. WEBER STREET
SUITE 128

1110 WEST KETTLEMAN
LANE, SUITE 35

490 SOUTH GOLDEN STATE
BLVD. (P. O. BOX 1863)

1110 WEST KETTLEMAN
LANE, SUITE 35

CHOWCHILLA, CA 93610

STOCKTON, CA 95203

LODI, CA 95240

TURLOCK CA 95381-1863

LODI, CA 95240

SWPPP

 

 

 

SWPPP

SWPPP

SWPPP
 $2,473,629

 $1,138,454

 $2,000,000

 $152,721

 $117,000

 $206,990

BID + CCO'S

08/28/03

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 209/03/03

10District

10-AMA-49-/22.1

10-MER-5-22.5/22.5

10-MER-99-13.6/17.6

10-MER-59-.8/3.6

10-MER-140-.2/11.8

10-TUO-132-3.7/7.6

Location

HM3H

HB4N

HB1

HM1

HM1A

HM1A

IN AMADOR, SAN JOAQUIN, CALAVERAS AND
TUOLUMNE COUNTIES AT VARIOUS LOCATIONS

IN MERCED COUNTY NEAR SANTA NELLA AND LOS
BANOS AT MC CABE ROAD OVERCROSSING AND AT
0.3 KM WEST OF GONZAGA ROAD

IN MERCED COUNTY IN AND NEAR MERCED FROM 0.5
KM SOUTH OF ROUTE 99 AND 140 SEPARATION TO
0.4 KM NORTH OF BLACK RASCAL CANAL

IN MERCED AND SAN JOAQUIN COUNTIES AT
VARIOUS LOCATIONS

IN MERCED COUNTY IN AND NEAR  DOS PALOS AND
GUSTINE AT VARIOUS LOCATIOONS

IN MARIPOSA AND TUOLUMNE COUNTIES AT VARIOUS
LOCATIONS

Description and

RESURFACE BRIDGE DECKS AND SEALS

INSTALL CHANGEABLE MESSAGE SIGNS

PAVEMENT GROOVING

RESURFACE EXISTING HIGHWAY

RESURFACE ASPHALT CONCRETE

SEAL COAT

Type Of Work
AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

TDS ENGINEERING

AUSTIN ENTERPRISE

TOM MAYO CONSTRUCTION INC

WESTERN STATES SURFACING, INC

WESTERN STATES SURFACING,
INC.MARC BERTSCH

Contractor

BENICIA CA 94510

WESTLAKE VILLAGE, CA 91361

BAKERSFIELD CA 93312

STOCKTON CA 95215

MODESTO, CA  93610

MODESTO CA 95352-4770

SUTTI, RENEE

VIRK, KEWAL

DEOL HARMINDER

DEOL HARMINDER

VIRK, KEWAL

ECHEVESTE, VICTOR

Resident
Engineer

 $411,954

 $269,898

 $249,039

 $553,127

 $1,031,936

 $521,843

Comp To  date

 $0

 $0

 $0

 $425,894

 $500

 $0

Work This Month

12/13/02

12/23/02

04/16/03

05/12/03

05/22/02

05/15/03

Awarded

12/20/02

01/03/03

04/30/03

05/20/03

06/10/02

05/22/03

Approved

08/27/03

07/08/03

07/29/03

09/16/03

11/04/03

07/11/03

60

100

100

64

100

100

%Time

48

100

100

92

100

100

% Work 

SUSPENDED

COMPLETED

COMPLETED

 

SUSPENDED

COMPLETED

Message

10-0C9204

10-0F1904

10-0G5404

10-0G6304

10-0G6504

10-0H7104

Contract Num

  

  

ACST-P099-(453)

  

  

  

  

  

PH-P099-(453)

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

2899 AGOURA RD, SUITE 171

1536 CALLOWAY DRIVE

4735 E FREMONT ST

P.O. BOX 4770

P.O. BOX 4770

(707)746-8028

 

(661)589-1001

(209)943-6248

 

 

(209)667-1147

 

(209)667-1147

(209)667-1147

(559)665-9083

(209)726-5485

P.O. BOX 1863

P.O. BOX 878

PO BOX 1863

PO BOX 1863

P.O. BOX 878

P.O.BOX 311

TURLOCK, CA. 95381-1863

CHOWCILLA, CA 93610

TURLOCK CA 95381

TURLOCK, CA 95381

CHOWCHILLA, CA 93610

MERCED CA 95341-0311

SWPPP

SWPPP

SWPPP

SWPPP

 

SWPPP

SWPPP
 $845,271

 $262,758

 $281,832

 $584,465

 $1,006,112

 $602,487

BID + CCO'S

07/09/03

07/31/03

07/20/03

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 309/03/03

10District

10-MER-152-21.3/40.5

10-SJ-99-/0

10-SJ-4-/0

10-MER-33-19.0/22

10-MER-99-12.8/17.7

10-SJ-99-36.3/38.5

Location

HM1A

HB4N

HB4N

HM1A

HM1A

HA22

IN MERCED AND MARIPOSA COUNTIES AT VARIOUS
LOCATIONS

IN SAN JOAQUIN AND STANISLAUS COUNTIES AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR STOCKTON
AT VARIOUS LOCATIONS

IN MERCED COUNTY NEAR GUSTINE FROM 0.1 KM
NORTH OF MARSHALL ROAD TO 0.7 KM SOUTH OF
COTTONWOOD ROAD

IN FRESNO AND MERCED COUNTIES AT VARIOUS
LOCATIONS

IN SAN JOAQUIN COUNTY NEAR GALT  FROM 0.6 KM
SOUTH OF COLLIER ROAD OVERCROSSING TO SOUTH
CHANNEL DRY CREEK BRIDGE

Description and

OVERLAY EXISTING HIGHWAY

INSTALL TRAFFIC MONITORING STATIONS

INSTALL TRAFFIC MONITORING STATIONS

ASPHALT CONCRETE OVERLAY

SEAL CRACKS AND JOINTS

RESURFACE ASPHALT CONCRETE

Type Of Work
WESTERN STATES SURFACING INC

MORISOLI CONSTRUCTION INC.
LIVERMORE CA94551

TDS ENGINEERING 2899 AGOURA
ROAD SUITE 171 WEST LAKE
VILLAGE, CA 91361

TOM MAYO

RCSI  GEOFFREY STEFAN

GRANITE CONSTRUCTION COMPANY

Contractor

MODESTO, CA 95352

WEST LAKE VILLAGE,CA 91361

STOCKTON, CA 95215

SANTA ANA CA 92703-0039

SACRAMENTO, CA 95209

GUTIERREZ, NOMER

BAL BAHADUR PAUL

BAL BAHADUR PAUL

VIRK, KEWAL

ECHEVESTE, VICTOR

JOHN YANGUBA

Resident
Engineer

 $580,796

 $0

 $52,052

 $198,047

 $61,600

 $355,457

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $355,457

Work This Month

04/04/03

11/20/02

11/27/02

05/16/03

05/15/03

06/17/03

Awarded

04/23/03

12/09/02

12/06/02

05/28/03

05/28/03

06/25/03

Approved

06/27/03

06/09/03

09/04/03

08/04/03

06/27/03

09/03/03

100

0

0

100

100

70

%Time

100

0

52

100

100

55

% Work 

COMPLETED

SUSPENDED

SUSPENDED

COMPLETED

COMPLETED

 

Message

10-0H7404

10-0H9504

10-0H9604

10-0J2004

10-0J2104

10-0J2504

Contract Num

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P. O. BOX 4770

LIVERMORE CA 94551

2899 AGOURA ROAD SUITE 171

4735 E. FREMONT STREET

P.O.BOX 3039

4001 BRADSHAW ROAD

 

 

 

 

 

 

 

(209)333-6923

(209)333-6923

(559)665-9083

(209)726-5485

(209)333-6922

P.O. BOX 1863

1110 W KETTLEMAN LANE
#35

P.O. BOX 878

P.O.BOX 311

1110 KETTLEMAN LANE,
SUITE 35

TURLOCK, CA 95381

LODI CA 95240

CHOWCHILLA, CA 93610

MERCED CA 95341-0311

LODI, CA 95209

 

SWPPP

 

SWPPP

SWPPP

SWPPP

SWPPP
 $633,653

 $116,888

 $99,572

 $189,245

 $62,000

 $643,337

BID + CCO'S

06/27/03

08/04/03

07/21/03

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 409/03/03

10District

10-SJ-5-20.9/73.8

10-SJ-99-28.2/29

10-ALP-4-12.5/26.5

10-SJ-5-27.9/28.2

10-SJ-99-14.1/15

10-AMA-88-50.3/0

Location

HA21

HB32

HA23

HB311

HE11
HE11

HA42

IN SAN JOAQUIN AND MERCED COUNTIES AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR LODI FROM
0.3 KM SOUTH OF HARNEY LANE TO 0.3 KM NORTH
OF SOUTH LODI OVERCROSSING

IN ALPINE COUNTY AT ROUTE 4 FROM LAKE ALPINE
TO EBBETTS PASS

IN SAN JOAQUIN COUNTY IN STOCKTON FROM MONTE
DIABLO AVENUE UNDERCROSSING TO SMITH CANAL
BRIDGE

IN SAN JOAQUIN COUNTY IN AND NEAR STOCKTON
FROM 0.9 KM SOUTH TO 1.1 KM NORTH OF ARCH
ROAD  OVERCROSSING

IN AMADOR COUNTY NEAR PINE GROVE AND BUCK
HORN AT VARIOUS LOCATIONS

Description and

TREAT BRIDGE DECKS

REPLACEMENT HIGHWAY PLANTING

STORM DAMAGE REPAIR

RETROFIT SOUNDWALL

CONSTRUCT INTERCHANGE

SLOPE CORRECTION

Type Of Work
HI TECH TRAFFIC SERVICES INC.
P.O.BOX 5313 1001 RENO AVE
SUITE 1G MODESTO CA 95352

WATKIN & BORTOLUSSI, INC.

H M BYARS CONSTRUCTION CO

VIKING CONSTRUCTION COMPANY

VIKING DSS A JOINT VENTURE

K. W. EMERSON, INC.

Contractor

SAN RAFAEL, CA 94901-4886

RENO NV  89510

RANCHO CORDOVA, CA 95741

RANCHO CORDOVA CA 95742-6534

SAN ANDREAS, CA 95249

CHARLES HAGOOD

OSHITA, STANLEY T.

OSHITA, STANLEY T.

CASTILLO, MARIO D

OSHITA, STANLEY T.

Resident
Engineer

 $110,444

 $126,425

 $0

 $1,899,163

 $8,261,203

 $29,000

Comp To  date

 $110,444

 $114,850

 $0

 $1,380

 $452,333

 $0

Work This Month

05/27/03

06/17/03

04/14/97

02/08/02

05/13/02

06/27/02

Awarded

06/12/03

06/27/03

04/14/97

02/25/02

05/28/02

07/17/02

Approved

09/22/03

12/29/06

03/30/04

12/03/04

12/01/02

53

3

0

0

37

0

%Time

90

30

0

0

35

6

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

10-0J3004

10-0J6104

10-1A2104

10-1A5404

10-1A7004

10-1A9704

Contract Num

  

  

STP-    -(   )

ACIM-005 -(308)

ACNH-P099-(429)

  

  

  

  

ACIM-005 -(308)

STPL-6210-(001)

  

  

  

  

  

  

  

77 LARKSPUR STREET

P O BOX 10047

P. O. BOX 1508

11315 SUNRISE GOLD CIR. STE
A

P.O. BOX 549

(209)523-2399

 

 

 

 

 

(209)333-6930

 

 

(209)333-6922

(209)941-1926

(209)333-6928

1110 E. KETTLEMEN LN.
STE # 35

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

445 W.WEBER AVE.

1110 WEST KETTLEMAN
LANE, SUITE 35

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

STOCKTON, CA 95203

LODI, CA 95240

SWPPP

SWPPP

 

 

SWPPP

 

SWPPP
 $118,895

 $419,163

 $2,000,000

 $1,883,708

 $23,627,928

 $509,494

BID + CCO'S

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 509/03/03

10District

10-STA-132-13.0/15

10-SJ-88-19.2/20.4

10-SJ-5-24.1/24.5

10-AMA-88-24.3/24.4

10-MER-99-28.2/36.4

10-SJ-5-13.1/35.3

Location

HA22

HA21

HB311

HA23

HE12

HB1

IN STANISLAUS COUNTY IN AND NEAR MODESTO
FROM 1.2 KM WEST OF CARPENTER ROAD TO 9TH
STREET

IN SAN JOAQUIN COUNTY NEAR CLEMENS AT
MOKELUMNE RIVER BRIDGE

IN SAN JOAQUIN COUNTY IN AND NEAR STOCKTON
FROM 0.3 KM NORTH OF WALKER SLOUGH BRIDGE TO
0.2 KM SOUTH OF THE 8TH STREET UNDERCROSSI

IN AMADOR COUNTY EMERGENCY WORK

IN MERCED COUNTY IN AND NEAR  LIVINTSTON AND
DELHI AT VARIOUS  LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR LATHROP,
FRENCH CAMP AND STOCKTON AT VARIOUS
LOCATIONS

Description and

RESURFACE ASPHALT CONCRETE

BRIDGE RESTORATION AND WIDENING

CONSTRUCT SOUNDWALL

SLIDE CORRECTION

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT MEDIAN BARRIER

Type Of Work
TEICHERT CONSTRUCTION

BENCO CONTRACTING AND
ENGINEERING INC

RIVER CITY CONSTRUCTORS

GEORGE REED INC

J. S. BRAR COMPANY

TEICHERT CONSTRUCTION

Contractor

TURLOCK CA 953813367

ELK GROVE CA 95624

BENICIA, CA 94510

LODI CA  95241

CLOVIS, CA 93611-9202

STOCKTON, CA 95201

SUTTI, RENEE

OSHITA, STAN

OBAIDULLAH RASHID
"ABDUL"

OSHITA, STANLEY T.

OBAIDULLAH RASHID
"ABDUL"

Resident
Engineer

 $1,225,617

 $1,958,614

 $1,025,625

 $0

 $2,013,342

 $3,997,048

Comp To  date

 $831,147

 $585

 $0

 $0

 $0

 $0

Work This Month

10/07/02

11/09/99

09/16/02

03/11/98

04/24/02

01/04/02

Awarded

10/22/02

11/16/99

09/24/02

03/16/98

05/14/02

01/18/02

Approved

09/19/03

12/20/04

07/22/03

07/26/06

07/11/03

70

0

100

0

24

100

%Time

72

0

100

0

82

100

% Work 

 

PLANT EST
SATIS

COMPLETED

 

 

COMPLETED

Message

10-278824

10-279424

10-2A0304

10-2A4104

10-2A50U4

10-2A5904

Contract Num

ACNH-P132-(042)

ACNH-P088-(037)

ACIM-005 -(313)

ER-    -(   )

ACNH-P099-(436)

ACIM-005 -(309)

  

  

ACIM-005 -(313)

  

  

G-005 -(309)

  

  

  

  

  

  

P O BOX 3367

9888 KENT ST

P.O.BOX 2256

P O BOX 1630

7202 EAST BULLARD AVENUE

P.O.BOX 1118

(209)632-6600

(916)686-5030

 

 

 

 

(209)667-1147

(209)941-1926

 

 

 

 

P.O. BOX 1863

1110 W. KETTELEMAN
LNAE, SUITE 35

445 W.WEBER AVE.,SUITE
128

1110 WEST KETTLEMAN
LANE, SUITE 35

445W.WEBER AVE.,SUITE
128

TURLOCK, CA. 95381-1863

LODI CA,95240

STOCKTON, CA 95203

LODI, CA 95240

STOCKTON, CA 95203

SWPPP

 

 

 

SWPPP

SWPPP

SWPPP
 $1,706,111

 $1,764,817

 $1,024,299

 $500,000

 $2,446,959

 $4,139,552

BID + CCO'S

07/30/03

07/10/03

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 609/03/03

10District

10-TUO-108-1.8/4.6

10-MPA-132-.5/3.5

10-STA-5-25.5/28.1

10-SJ-4-17.6/19.5

10-STA-99-2.7/3.2

10-CAL-4-32.1/32.4

Location

HE14

HE12

HB1

HA25

HA25

HB4N

IN TUOLUMNE COUNTY NEAR SONORA FROM 0.3 KM
WEST OF SANGUINETTI OVERHEAD TO 0.5 KM EAST
OF STANDARD ROAD

IN MARIPOSA COUNTY ABOUT 8.5 KM  EAST OF LA
GRANGE FROM TUOLUMNE  COUNTY LINE TO
JOSEPHINA WAY

IN STANISLAUS AND SAN JOAQUIN COUNTIES AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR STOCKTON
AT VARIOUS LOCATIONS

IN STANISLAUS COUNTY IN TURLOCK  FROM 0.3 KM
SOUTH OF WEST MAIN STREET UNDERCROSSING TO
0.3 KM NORTH OF WEST MAIN STREET UNDERCROS

IN CALAVERAS COUNTY NEAR MURPHYS FROM 1.3 KM
TO 1.8 KM EAST OF UPPER UTICA POWERHOUSE
ROAD

Description and

WIDEN EXISTING HIGHWAY

REALIGN AND WIDEN

CONSTRUCT DOUBLE THRIE BEAM BARRIER

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CURVE CORRECTION

Type Of Work
GOODFELLOW HARRIS JOINT VENTURE

O. K. MITTRY & SONS  20520
SOMMETTE DRIVE SONORA, CA 95370

M BUMGARNER INC

ECOLOGY SPRINKLER COMPANY

WATKIN & BORTOLUSSI, INC.

STEVE MANNING CONSTRUCTION INC

Contractor

WENATCHEE WA 98807

LIVERMORE CA 94550

RIO LINDA, CA 95673

SAN RAFAEL, CA 94901-4886

REDDING CA 96049

MARQUEZ, PAMELA J.

BLUM, ALFRED

OSHITA, STANLEY T.

OSHITA, STANLEY T.

MICHAEL HONMA

Resident
Engineer

 $30,165,365

 $3,213,931

 $0

 $851,633

 $428,792

 $632,712

Comp To  date

 $2,836,986

 $0

 $0

 $0

 $1,886

 $0

Work This Month

06/21/01

07/06/00

06/24/03

03/07/03

05/07/02

01/30/02

Awarded

07/07/01

07/14/00

07/01/03

03/18/03

05/16/02

02/06/02

Approved

07/18/07

11/18/04

12/31/07

12/30/04

08/11/03

56

0

0

7

0

100

%Time

73

0

0

58

0

100

% Work 

 

PLANT EST
SATIS

 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

10-3404U4

10-367904

10-3A4404

10-3A9304

10-3A9504

10-442104

Contract Num

ACST-P108-(037)

ACST-P132-(038)

ACIM-005 -(129)

ACNH-X077-(012)

  

STP-P004-(122)

P-P108-(037)

P-P132-(038)

G-005 -(129)

  

  

  

  

  

ACIM-005 -(129)

  

  

  

P O BOX 598

1175 GREENVILLE ROAD

6636 2ND STREET

77 LARKSPUR STREET

P O BOX 491660

(509)662-7111

(209)533-0435

(925)373-1986

 

 

(530)244-3441

(209)536-2646

(209)536-2976

 

(209)333-6928

 

(209)736-9563

P.O. BOX 99

P.O. BOX 99

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

P.O. BOX 550

SOULSBYVILLE, CA 95372

SOULSBYVILLE, CA 95372

LODI, CA 95240

LODI, CA 95240

ALTAVILLE, CA 95221

SWPPP

SWPPP

SWPPP

SWPPP

 

 

SWPPP
 $40,661,008

 $3,251,413

 $665,153

 $1,480,018

 $467,763

 $639,075

BID + CCO'S

08/11/03

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 709/03/03

10District

10-SJ-5-28.1/28.4

10-MER-140-32.9/34.5

10-SJ-99-28.7/31.9

10-CAL-4-53.8/54.9

10-MER-99-15.2/16.2

10-AMA-49-4.3/0

Location

HB4N

HA21

HA25

HB4C

HB4N

HB4N

IN SAN JOAQUIN COUNTY IN STOCKTON FROM 0.2
KM NORTH OF MONTE DIABLO AVENUE
UNDERCROSSING TO 0.2 KM SOUTH OF COUNTRY
CLUB BOULEVARD

IN MERCED COUNTY NEAR MERCED AT  BEAR CREEK
BRIDGE AND AT EL CAPITAN CANAL BRIDGE

IN SAN JOAQUIN COUNTY IN AND NEAR LODI AT
VARIOUS LOCATIONS

IN CALAVERAS COUNTY NEAR GANNS FROM 0.9 KM
EAST OF BEATRICE DRIVE TO 0.2 KM WEST OF
BLACK SPRINGS

IN MERCED COUNTY IN MERCED AT VARIOUS
LOCATIONS

IN AMADOR COUNTY IN JACKSON AT INTERSECTION
OF ROUTE 49 AND MAIN STREET

Description and

WIDEN EXISTING BRIDGE

REPLACE AND WIDEN BRIDGES

PLANTING AND IRRIGATION

CONSTRUCT EASTBOUND PASSING LANE

MODIFY INTERCHANGE

TRAFFIC SIGNALS

Type Of Work
VIKING CONSTRUCTION COMPANY

VIKING CONSTRUCTION CO INC

WATKIN & BORTOLUSSI  77
LARKSPUR STREET SAN RAFAEL CA
94901 4886

O K MITTRY AND SONS

TEICHERT CONSTRUCTION TOM BORS,
DISTRICT SUP.

SUMMIT ELECTRICAL
CONSTRUCTIONINC

Contractor

RANCHO CORDOVA, CA 95741-
1508

RANCHO CORDOVA, CA 95670

SONORA CA 95370

TURLOCK, CA 95380-9519

CLOVIS CA 93613

SINGH SHIVINDER

ECHEVESTE, VICTOR

OSHITA, STANLEY T.

ECHEVESTE, VICTOR

Resident
Engineer

 $586,122

 $1,907,786

 $1,196,862

 $0

 $5,558,122

 $0

Comp To  date

 $129,823

 $0

 $5,550

 $0

 $114,318

 $0

Work This Month

04/01/03

09/19/00

10/26/99

06/25/03

03/26/01

06/27/03

Awarded

04/15/03

10/03/00

11/02/99

07/01/03

04/11/01

07/21/03

Approved

03/11/04

12/22/03

01/23/04

08/29/03

25

0

0

0

100

0

%Time

42

0

0

0

97

0

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

 

Message

10-444804

10-451404

10-4522U4

10-455804

10-482304

10-498304

Contract Num

  

ACNH-P140-(025)

  

ACST-P004-(125)

F-    -(   )

ACNH-P049-(130)

  

ACMR-P140-(025)

  

P-P004-(125)

  

G-P049-(130)

  

NH-P140-(025)

  

  

  

  

P.O. BOX 1508

11050-D FOLSOM BLVD

20520 SOMMETTE DR

836 S. KILROY

P O BOX 1860

 

 

(415)453-4691

(209)533-0435

 

(559)834-9000

 

(209)726-5485

(209)948-7224

 

(209)726-5485

 

1110 W. KETTLEMAN
LANE, SUITE 35

P. O. BOX 311

1110 WEST KETTLEMAN
LANE, SUITE 35

P.O. BOX 311

LODI, CA-95240

MERCED, CA 95341

LODI, CA 95240

MERCED CA 95341-0311

SWPPP

 

 

SWPPP

SWPPP

SWPPP

SWPPP
 $1,394,006

 $1,751,503

 $1,225,019

 $2,215,060

 $5,271,524

 $174,480

BID + CCO'S

Accepted
Est CompFed Aid
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10District

10-SJ-5-23.9/26.5

Location

HA25

IN SAN JOAQUIN COUNTY IN STOCKTON FROM
WALKER SLOUGH BRIDGE TO  STOCKTON CHANNEL
VIADUCT BRIDGE AND FROM FRESNO AVENUE TO
CENTER S

Description and

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
WATKIN & BORTOLUSSI  77
LARKSPUR STREET SAN RAFAEL CA
94901 4886

Contractor

OSHITA, STANLEY T.

Resident
Engineer

 $1,860,992

Comp To  date

 $13,570

Work This Month

05/15/00

Awarded

06/01/00

Approved

06/10/04

0

%Time

0

% Work 

PLANT EST
SATIS

Message

10-499404

Contract Num

NH-    -(   )
  
  

(415)453-4691
(209)948-7224

1110 WEST KETTLEMAN
LANE, SUITE 35
LODI, CA 95240

 

SWPPP
 $2,088,449

BID + CCO'S

Totals (BID+CCO   TODATE    THIS MONTH):  $112,841,807.77  $73,930,817.07  $5,947,561.41

Accepted
Est CompFed Aid
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Index

10-0A5804

10-0A6504

10-0A8204

10-0C0904

10-0C3704

10-0C4704

10-0C9204

10-0F1904

10-0G5404

10-0G6304

10-0G6504

10-0H7104

10-0H7404

10-0H9504

10-0H9604

10-0J2004

10-0J2104

10-0J2504

10-0J3004

10-0J6104

10-1A2104

10-1A5404

10-1A7004

10-1A9704

10-278824

10-279424

10-2A0304

10-2A4104

Contract Num

10-MER-140-27.0/30.2

10-SJ-99-17.8/0

10-MPA-140-34.0/51

10-AMA-49-10.4/10.5

10-MER-165-33.9/0

10-AMA-88-46.5/60.1

10-AMA-49-/22.1

10-MER-5-22.5/22.5

10-MER-99-13.6/17.6

10-MER-59-.8/3.6

10-MER-140-.2/11.8

10-TUO-132-3.7/7.6

10-MER-152-21.3/40.5

10-SJ-99-/0

10-SJ-4-/0

10-MER-33-19.0/22

10-MER-99-12.8/17.7

10-SJ-99-36.3/38.5

10-SJ-5-20.9/73.8

10-SJ-99-28.2/29

10-ALP-4-12.5/26.5

10-SJ-5-27.9/28.2

10-SJ-99-14.1/15

10-AMA-88-50.3/0

10-STA-132-13.0/15

10-SJ-88-19.2/20.4

10-SJ-5-24.1/24.5

10-AMA-88-24.3/24.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

4

4

5

5

5

5

Page
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Index

10-2A50U4

10-2A5904

10-3404U4

10-367904

10-3A4404

10-3A9304

10-3A9504

10-442104

10-444804

10-451404

10-4522U4

10-455804

10-482304

10-498304

10-499404

Contract Num

10-MER-99-28.2/36.4

10-SJ-5-13.1/35.3

10-TUO-108-1.8/4.6

10-MPA-132-.5/3.5

10-STA-5-25.5/28.1

10-SJ-4-17.6/19.5

10-STA-99-2.7/3.2

10-CAL-4-32.1/32.4

10-SJ-5-28.1/28.4

10-MER-140-32.9/34.5

10-SJ-99-28.7/31.9

10-CAL-4-53.8/54.9

10-MER-99-15.2/16.2

10-AMA-49-4.3/0

10-SJ-5-23.9/26.5

Cnty Rt Pm

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

Page



CAS 278 Ongoing Contracts
Recapitulation as of

State of California Department of Transportation Page 1

08/20/03

 $5,137,121,376Grand Total:  $3,503,078,393

 $7,834,901

10

District

 $5,137,121,376  $3,503,078,393

-ER-

-F-

-I-

-S-

Federal Aid 

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

Category

 $500,000

 $697,391,783

 $32,508,095

 $3,726,556,541

 $680,164,958

Bid + CCO's

 $0

 $302,036,953

 $33,232,748

 $2,882,520,669

 $285,288,023

 Work Comp

District Total:

10  $7,834,901

Total Completed:

District

Contracts Completed this Period

Bid + CCO's


	10

